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Bam Nuttall Ltd 
Meeting Minutes 

PROJECT:  Boscastle, Bossiney & Tintagel Sewage 
Treatment Scheme 

SUBJECT:  Boscastle, Bossiney & Tintagel Liaison 
Group Meeting 

LOCATION: Boscastle, Wellington Hotel 
DATE:          24/06/09 
TIME:           14.30hrs to 16.45hrs 

PREPARED BY:  BAM Nuttall  
 

PRESENT 

 

Abbreviations: 
BNL = BAM Nuttall Ltd       PF = Pell Frischmann          SWW = South West Water Ltd 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mike Court South West Water
Project Manager

Sue Moth Tintagel Parish Council
Clerk

Peregrine Leigh South West Water
Lead Estates Surveyor

David Hodge Tintagel Parish Council

Ian Lake  
 

South West Water
Programme Manager

Adrian Prescott Boscastle Chamber of 
Trade & Commerce

Kate Stokes South West Water
Ecologist & 

Environmental Planner

George Findlay Forrabury & Minster 
Parish Council

Don Higgs Bam Nuttall 
Contracts Manager

Ian Dawson   Forrabury & Minster 
Parish Council

Steve Moore Bam Nuttall
Project Manager

Roger Wickett Tintagel Parish Council

Chris Edwards BAM Nuttall
Site Agent

Dr. Chris Jarvis Trevalga Traders

Sharon Baylay Trevalga Parish Meeting
Clerk

Matt Ward English Heritage
Operations Manager 

Jacqueline Jarvis Trevalga Parish Meeting
Chair

 

 
APOLOGIES 

Ian Kemp 
 

National Trust
 

Chris Rogers Pell Frischmann
Project Manager

Cllr G B Brown 
 

Cornwall Council
 

Mark Beard 
 

Natural England

Brian Doney 
 

CC Highways
 

John Pask 
 

  Environment Agency

Colin Lewis 
 

CC Highways  
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INTRODUCTIONS 
 
Personal introductions were made of the attendees and apologies 
recorded.  
 
Agreement of last meeting minutes. 
 
The Minutes of the previous meeting held on 20/05/09 had been 
distributed prior to the meeting for comment and have been agreed. 
 
 
Actions 
 
All actions complete except for items 5.9, 7.1, 7.3, 8.1 and 8.2 that are 
ongoing. 
 
PROGRAMME UPDATE 
  
A revised programme, (Rev G) taking note of local activities including half 
term week in October, was distributed by S Moore.  
 
Archaeology 
 
K Stokes introduced SWW’s approach to archaeology, stating that as this 
is a very specialised field, SWW relies on number of archaeological 
experts for advice from a national to the local level. SWW works 
particularly closely with the archaeological planning authorities at 
Cornwall Council.  
 
K Stokes confirmed that Cornwall Council Archaeological Department 
have stated that the preferred method of treating archaeological findings 
is to record, protect and cover up and leave in situ. 
 
Pipelines & Pumping Stations 
 
K Stokes informed everyone that geophysical surveys have been 
undertaken that flag up possible areas that may contain archaeological 
interest and this will enable pipeline routes to be redirected around these 
areas where possible. 
 
K Stokes informed the Liaison Group that 18 cist graves have been 
discovered at the Forrabury compound and were catalogued for further 
investigations as they are of at least County importance. All the graves 
bar one have been covered with sand and a geotextile to protect them in 
order for the compound works to continue. The one uncovered grave has 
been fenced off. 
 
S Baylay voiced concerns that the archaeological findings may be 
destroyed by the works. K Stokes stated that this may not be the case as 
most can be protected, left in place and recovered, plus it may be 
possible to redirect the pipeline route around the findings. However, in 
some cases, this may not be possible. The archaeologists see this as an 
opportunity to record unknown archaeological finds which are preserved 
by very detailed records. 
 
 
Trevalga WWTW 
 
K Stokes informed that at the Trevalga WWTW site three ‘blobs’ were 
identified from the geophysical survey. Following the topsoil strip, a hollow 
set roundhouse dating to the middle of the bronze age was discovered. 
This discovery is unique to the SW and will take 2 to 3 weeks to 
investigate. The investigation is being overseen again by Cornwall 
Council Archaeological Department, with a report being produced once 
the investigation is complete. It was noted that it could take months or 
even years before the final report is issued by Cornwall Council. Other 
findings on this site include a snapped stone, a boundary and two square 
stone settings, which are being investigated. 
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Other findings along the route include a truncated ploughed pit, possibly 
Neolithic 2500BC, which contained a flint point and some burnt animal 
bone flecks. Two further pits were found with no significant findings. 
 
J Jarvis requested that a copy of the archaeological report be passed to 
the Liaison Group. K Stokes stated that these are public documents and 
would be available to all once published. Publication can take many years 
as the facts are researched in considerable detail. 
 
J Jarvis requested that a site visit be arranged for the local Trevalga 
community before the archaeological areas are covered up. S Baylay 
asked that the Trethevy community is included in this. I Lake stated that 
Health & Safety issues need to be covered before anything can be 
arranged. 
 
M Court informed everyone that an ITN reporter has visited site and that a 
report may appear on the news within the next few days. 
 
S Baylay asked if the roundhouse would be destroyed due to the intended 
works. I Lake stated that the roundhouse would be destroyed by the 
archaeological investigation. S Moore stated that the archaeologists were 
more interested in the artefacts that may be found rather than the 
structure itself. K Stokes stated that it would be preserved by record and 
there is a very detailed method of doing this. 
 
M Court stated that the archaeological investigations would delay the 
works on the WWTW for approximately 2 to 3 weeks. 
 
S Baylay and R Wickett requested that photos and information of the 
archaeological findings are made available and posted on the notice 
boards. S Moore stated that these would be made available after 
consulting with Cornwall Council Archaeological Department, to ensure 
that the risk from unauthorised treasure hunters destroying or removing 
the findings has been sufficiently removed. If required, a site tour could be 
organised for the local community. 
 
J Jarvis stressed that there is mistrust within the community over the 
archaeological findings. K Stokes stated that SWW did not have internal 
expertise in archaeology and are being fully advised by Cornwall Council 
Archaeological Department who are very cautious about announcing the 
findings due to a serious concern of unauthorised treasure hunters 
destroying and removing any important artefacts. This is why SWW could 
not invite people to visit the cyst cemetery. However, a visit to the round 
house is a very possible option.  
 
J Jarvis agreed that everything was being handled correctly and honestly 
and would ensure that this is conveyed this back to the community. 
 
Pipelines from Boscastle to Trevalga WWTW  
 
S Moore reported that for the pipeline from Forrabury to Welltown, the 
method has been modified to reduce the topsoil strip to a minimum and 
therefore reduce the risk of disturbing archaeological findings. 
 
Trevalga Hamlet to WWTW is progressing with the installation of the 
180mm rising main. 
 
All archaeological findings along the pipeline route are being noted and 
recorded by Cornwall Council Archaeological Department to enable 
further investigation at a later date if required. 
 
G Findlay noticed that the Under Road access was being used more than 
the agreed main access at Hunters Moon. S Moore stated that the 
archaeological issues have prevented more use of the Hunters Moon 
access. 
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Pipelines from Tintagel to Trevalga WWTW 
 
Section of works from WWTW to the Caravan Club entrance is complete 
and reinstatement underway. 
 
Caravan Club entrance to Rocky Valley to commence 29/6/09 with 
erection of stock proof fencing. Topsoil stripping shall be overseen by 
Cornwall Council Archaeological Department as will be the case 
throughout the pipeline route through the fields. 
 
The pipe route from Rocky Valley to Back Lane has been altered to skirt 
the outside of a medieval village rather than passing directly through it. 
 
G Findlay stated that the Welltown road section should have been started 
by now. S Moore reported that the start date was missed due to the 
WWTW road crossing and as such will not start until 5/10/09. 
 
Trevalga WWTW 
 
S Moore reported that the works has been delayed by the archaeological 
findings, but has been accommodated within the programme contingency. 
However, the ability to absorb further findings has been significantly 
reduced and therefore may affect the programme. 
 
D Hodge stated concerns with the amount of concrete and stone being 
placed at the works compound. S Moored confirmed that the compound 
would be reinstated to its original field state in accordance with the 
approved planning drawings. 
 
S Baylay asked if a generator was to be used for the site compound at 
Trevalga WWTW. S Moore confirmed that one would be used and this 
would run 24hrs. G Findlay stated that the generator used at the 
Forrabury compound produces negligible noise and is not noticed by the 
adjacent residents. 
 
Pumping Stations 
 
S Moore reported that all pumping stations were on programme and the 
first to commence would be Forrabury. 
 
Forrabury Pumping Station 
 
G Findlay requested that if Forrabury could start sooner, it would help with 
completing it in time for the football season. S Moore informed that BNL 
were awaiting National Trust access approval. P Leigh asked if Forrabury 
& Minster Parish Council could email their agreement for early access to 
enable P Leigh to forward to NT. G Findlay also offered further assistance 
should this be required.   
 
G Findlay requested that the grass verge/hedge line at the site entrance 
for Forrabury compound be trimmed and a number of large stones just 
before the entrance, though not disturbed by the site works, be placed 
back along the hedge line. K Stokes to check ecology before BNL carry 
out any trimming. 
 
Bossiney Back Lane Pumping Station 
 
No change 
 
Boscastle New Road & Harbour Pumping Stations 
 
No change 
 
Tintagel Castle Road & Haven Pumping Stations 
 
No change 
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Outfall 
  
S Moore reported that the use of a rope subcontractor was to be 
investigated and this would result in the majority of the works being 
undertaken using rope access. 
 
Key date for commencing these works will coincide with the spring tides in 
August 2009. 
    
Working hours – No change. 
  
 
Public Health and Safety  
 
D Higgs re-enforced that the public are required to visit the main site 
office in order to ensure safe access to any specified areas of the 
construction site. 
 
S Moore requested that the message is sent out to the community to 
inform them that all issues/concerns/queries are directed to the main site 
office at Trevalga. At the main office entrance there will be a gateman to 
direct people to the main office 
 
G Findlay asked if the Forrabury compound setup will be for the duration 
of the project. S Moore stated that this setup shall only be used for the 
duration of the Forrabury and Boscastle works. 
 
D Hodge questioned where materials will be kept for the pipeline works. S 
Moore confirmed that storage compounds will be located at Bossiney and 
Gavercombe Farm, Tintagel, but these will be smaller than Forrabury.  
  
Diary of Local Events Update 
   
It was agreed that BNL would provide a generator for the Boscastle Food, 
Arts and Crafts Festival, A Prescott to confirm size required. 
 
A request was also made for a water bowser and power pack for the 
same event. 
 
S Baylay reminded the Project Team that assistance was offered for the 
Trevalga Fete and suggested that this could involve the provision of 
portaloos, but she will confirm after Monday 29/6/09 Fete meeting. S 
Moore confirmed that BNL would be able to provide these if required. 
   
Tintagel Battle of Camlaan 
 
No Change 
 
Tintagel Carnival 
 
No change 
 
Tintagel 5km Family Fun Run & 10km Road Race Challenge 
 
No Change 
 
Duck Race 
 
No change 
 
Harbour Festival 
 
No change 
 
Considerate Constructors Scheme  
 
S Moore stated that there had been no calls to the Considerate 
Constructors hotline since the start of the scheme. 

 

       ACTION 
 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
         Parish 
Councils/Meeting
 
 
 
 
 

 
 
 
 
 
 
 
 

AP 
 
 

SWW 
 
 

SB/BNL 
  
 
 
 
     
 
       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        
 
 
 



                                                                                               

Page 6 of 7 

 
6.1 
 
 
 
 
 
6.2 
 
 
 
 
 
6.3 
 
6.3.1 
 
 
 
 
6.3.2 
 
 
6.3.3 
 
 
 
 
6.4 
 
6.4.1 
 
 
 
6.4.2 
 
 
 
 
6.4.3 
 
 
 
6.5 
 
6.5.1 
 
 
 
6.5.2 
 
 
 
7.0 
 
7.1 
 
 
7.2 
 
 
7.3 
 
 
 
 
 
7.4 
 
 

 
School Visits 
 
S Moore confirmed BNL will visit Tintagel Primary School on 15 July at 
14:30 and Boscastle Primary School on 16 July at 9:30, to emphasise a 
safety message to school children.  

 
Newsletters                
 
S Moore confirmed a newsletter has been produced and is on the website 
plus the newly installed notice boards. The July Newsletter will be issued 
the first week of July. 
 
Letter Drops 
 
Several have been completed to those directly affected by the present 
works and letter drops will be on going throughout the project. S Moore 
stated that BNL would be grateful for any feedback if anyone has been 
missed out.  
 
J Jarvis offered to help to distribute letters to the community that may 
have been missed. BNL would like to take up this offer of help. 
 
S Baylay and D Hodge stated that they had received a letter regarding 
disruption to their water supply. S Moore stated that this was not related 
to the project but would arrange to investigate its origin. 
 
 
Web Page 
  
This is now up to date and will be regularly updated throughout the 
duration of the project. It was requested that progress photos be added. 
 
 
I Lake asked for feedback about gaining access to the website. S Moth 
stated that there had been some issues with access, but I Lake informed 
that these problems should now be resolved and would welcome 
feedback if further issues arise. 
 
S.Moore stated that there had only been 6 emails sent to the web site so 
far and that they had all been replied to. 3 of these were sent from the 
Museum of Witchcraft.               
 
Public Display / Notice Boards  
 
BNL will provide internal display boards – one for Trevalga Village Hall 
and one for Visitor Centre at Tintagel. An external display board is to be 
sited at the lower end of the car park in Boscastle.   
 
An information leaflet has been produced and is being hand delivered to 
all residents/businesses.  
 

  
Group Feedback / Issues  
 
P Leigh to visit Ms Sue Foley. 
 
 
Parish Magazine ‘Boscastle Blowhole’ – S Moore provided a contribution 
for the latest edition.  
 
G Findlay expressed disappointment that the article for the Blowhole was 
so brief and asked if we could provide a two page spread for the next 
issue. S.Moore & M Court confirmed this would be provided by the end of 
August deadline for the next edition of the Blowhole, to be issued in 
September 2009.  
 
M Court expressed disappointment that a letter had appeared in the 
Blowhole that was highly critical of the scheme, which stated inaccurate 
and wrong information. It is important that that the Liaison Group  
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members communicate with correct and factual information outside of the 
Group. 
  
S Baylay and D Hodge expressed concerns on the speed of site vehicles 
in and out of the villages. S Moore stated that a toolbox talk will be 
conducted with all site personnel and suppliers would be contacted with 
regard this issue, to ensure correct and acceptable driving practises are 
followed.   
 
Trevalga Hamlet residents requested further signage at the entrance to 
the construction area.       
 
S Baylay requested the intended dates for the pipeline works through 
Trevlaga Hamlet, in order to inform the mobile library that this area will not 
be available for parking. S Moore stated that this would be as per the 
current programme, last week of July 2009.                                                  
 
S Baylay offered Andrew Cobbledick contact details (tel. 01840 250497) if 
information and details of the sceptic tank required. 
 
S Moth had received a request from a resident of Trethevy to attend 
future liaison meetings. This matter to be considered. 
 
It was noted that Trevalga and Trethevy were not on mains water or 
sewage. 
 
D Hodge stated that Mr Paul Hearth of Ivy Cottage, Trethevy, had just 
emptied his sceptic tank and within 24hrs it was full again. S Moore 
confirmed that BNL had not carried out any works in this area that could 
attribute to the refilling, but would contact Mr Heath. 
 
G Findlay stated that there were concerns that the works may extend into 
next summer. D Higgs replied that all endeavours will try to ensure that 
this does not occur and that it is highly unlikely to go into next summer. 
 
I Dawson asked if there had been any liaison with the Highways Agency, 
regarding the landslide repair at Old Road, Boscastle. S Moore stated that 
the embargo may mean that this will not happen until the autumn but that 
BNL will liaise with Highways Agency. 
 
D Hodge asked where surplus spoil from the works along Rocky Valley 
will be disposed and if it will go to the local farm. P Leigh confirmed that it 
may go to the local farm, but stated that dumpers would be used as an 
option to transport it. However, there may be a requirement to dispose of 
surplus spoil from other areas of the scheme to the farm using lorries. D 
Hodge stated that using larger vehicles on this route would be frowned 
upon locally. P Leigh stated that due to the improvement works on the 
farm, non-scheme related large spoil carrying vehicles would be required 
to travel along this route anyway at some date in the near future. 
 
Any Other Business 
 
P Leigh stated that Trevalga Trust had requested a quantity of spoil from 
the waste water treatment site to be used for the intended building works 
at the bottom of Trevalga hamlet. 
 
Date, Time & Venue of Next Meeting  
 
The next meeting will be held at the same location, The Wellington Hotel 
in Boscastle, at 14.30hrs until 16.30hrs on Wed 29 July 2009. 
 
I Lake stated that it must not be forgotten that meetings are intended to be 
held at the Trevalga WWTW site once site setup is complete. 
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